Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 2.57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 010 Const Calendar Day 821  Date: 13-Mar-200 Friday
Inspector Name: EI-Mahmoud, Hazzaa Title: Sr. Transportation Engineer
Inspection Type: No Inspection
Shift Hours: 07:00 am 03:30 pm Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 12-Jun-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
General
I met with John McEwen in the Field at 0700 to discuss re-tapping of the piles at temporary bent E19AR. | =
also met with Greg Allen for the same reason and requested him to re-tap the piles and provide a PDA. |
also inquired about additional pipe for splicing if needed, but Greg and John did not provide an answer.
Greg Allen provided me a copy of the PDA (Pile Driving Analysis) for bent E19AR.
MCM hooked their hammer and tapped one fo the piles and we recorded 5 blows/1-inch which is what we
needed.
MCM's subcontractor, Harris Salinas, worked on Saturday to complete the footing E22R bar reinforcement.
Ahmed called to say while AVAR was stressing diaphram C, one strand slipped and they stopped working ,
pending direction from their office.
il
‘ih/i ddrRptbyBiditem Pagelof1




